
Winter (Major) Spring (Minor) Summer (Major) Fall (Minor)

Announce Release Overview 13-Jun-11 N/A 14-Nov-11 N/A

Publish Initial Technical Specification 22-Jul-11 N/A 23-Dec-11 N/A

Publish Final Technical Specifications 8-Aug-11 N/A 9-Jan-12 N/A

Publish Red Line Postage Statements 8-Jul-11 N/A 9-Dec-11 N/A
Publish Final Postage Statements –Without 
Prices 23-Nov-11 N/A 10-Apr-12 N/A

Publish Final Postage Statements –With 
Prices 23-Dec-11 N/A 10-May-12 N/A

Publish Initial Release Notes, Guides and 
Specifications 8-Aug-11 21-Nov-11 9-Jan-12 18-May-12

Publish Post-Design Release Notes, Guides 
and Specifications 30-Sep-11 9-Jan-12 16-Mar-12 9-Jul-12

Publish Post-Testing Release Notes, Guides 
and Specifications 23-Nov-11 1-Feb-12 10-Apr-12 7-Sep-12

Publish Final (Post-Deployment) Release 
Notes and Specifications 3-Feb-12 13-Apr-12 6-Jul-12 9-Nov-12

8-Jan-12 N/A 10-Jun-12 N/A
Implementation 22-Jan-12 1-Apr-12 24-Jun-12 28-Oct-12

*Due to technical issues, the October release date has been changed from October 14, 2012 to October 28, 2012.  As a result, 
the final Release Notes, Guides, and Specifications will be published November 9, 2012
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